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1. Executive Summary 

On September 30, 1998, the United States Environmental Protection Agency (EPA) issued a 
Record of Decision (ROD) for Operable Unit 1 (OU-1) of the Fletcher’s Paint Works and Storage 
Facility Superfund Site (the Site) in Milford, New Hampshire. For OU-1 soils, the ROD 
specified a remedy of excavation and on-site low-temperature thermal desorption (LTTD) 
treatment of approximately 28,900 cubic yards (cy) of soil impacted primarily with 
polychlorinated biphenyls (PCBs). This ROD volume estimate has since been refined through 
completion of the 60 percent (%) design phase, and the remedial excavation volume is currently 
estimated at 25,460 cy with an additional excavation volume of 3,675 cy required for installation 
of an engineered cover system and establishment of utility and tree planting corridors. This 
Technical Memorandum compares the LTTD soil remedy selected in the ROD to an alternate soil 
remedy of excavation and off-site disposal (OSD) and determines that the OSD soil remedy 
presents fewer impacts of shorter duration while achieving the same level of protectiveness of 
human health and the environment as the LTTD soil remedy. Further, the estimated cost of the 
LTTD remedy is almost 45% more than the estimated cost of the alternate OSD soil remedy. 

1.1 Purpose and Scope 

Pursuant to the Remedial Design Work Plan (RD Work Plan) (Blasland, Bouck & Lee, Inc. 
[BBL], April 2005), approved by EPA with modifications on August 18, 2005, the General 
Electric Company (GE) prepared and submitted a Preliminary (30%) Design Report 
(Preliminary Design Report) for the LTTD remedy on November 29, 2005. After several 
modifications, the Preliminary Design Report was approved by EPA with modifications on 
April 5, 2007, which triggered preparation of Intermediate (60%) Design Reports 
(Intermediate Design Reports) for both the LTTD and alternate OSD remedies. The 
Intermediate Design Report for the LTTD remedy was submitted to EPA on June 4, 2007 and 
the Intermediate Design Report for the OSD remedy is being submitted to EPA on June 12, 
2007, concurrent with this Technical Memorandum. All of these documents have been 
prepared by ARCADIS BBL (formerly BBL) on behalf of GE, and as the Supervising 
Contractor approved by EPA for the remedial design activities. As anticipated by EPA in its 
August 18, 2005 correspondence approving the RD Work Plan, the formats and levels of 
detail of the two Intermediate Design Reports are identical so that “EPA [can] compare issues 
of importance and similarity to these two designs at the appropriate level of detail.” 
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The purpose of this Technical Memorandum is to provide a comparison of the LTTD and 
OSD remedies. This Technical Memorandum includes: 

• Summaries of the major components of both remedies; 
• A comparison of the relevant technical, implementation, and schedule factors associated 

with each remedy; and 
• An evaluation of the LTTD and OSD remedies applying the nine criteria for remedial 

alternatives evaluation specified in the National Contingency Plan (NCP). 

1.2 Remedial Elements 

In its ROD, the EPA established soil cleanup levels (SCLs) for the OU-1 portion of Site. 
These performance standards are summarized in Section 1.4.2 of the Intermediate Design 
Reports, and apply equally to the LTTD and OSD remedies. Likewise, the ROD set interim 
cleanup levels (ICLs) for OU-1 groundwater, and selected monitored natural attenuation as 
the groundwater remedy until achievement of the ICLs. Thus, the groundwater portion of the 
remedial action selected in the OU-1 ROD would be the same for either the LTTD or the 
OSD soil remedy. 

In general, the LTTD soil remedy includes the following major work activities: 

• Excavation and handling of soil and debris at both the Elm and Mill Street Areas; 
• Transportation of excavated soils and debris from the Mill Street Area to the Elm Street 

Area; 
• On-site thermal treatment of excavated materials from the Elm and Mill Street Areas in 

an LTTD facility located at the Elm Street Area near Keyes Park (including over a 
portion of Keyes Drive); 

• Temporary storage of treated soils in soil stockpile areas to be constructed in Keyes 
Park; 

• Off-site disposal of materials not amenable to LTTD treatment, including LTTD 
treatment residuals; 

• Transportation of treated soil to the Mill Street Area; and 
• Backfilling and site restoration of both the Elm and Mill Street Areas. 

In contrast, the OSD soil remedy includes the following major work activities: 

• Excavation and handling of soil and debris at both the Elm and Mill Street Areas; 
• Off-site disposal of soil and debris from both the Elm and Mill Street Areas; and 
• Backfilling and site restoration of both the Elm and Mill Street Areas. 

The specific phases of each major work activity are more fully described in Section 2. 
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1.3 Remedy Comparison 

As presented in the Intermediate Design Reports for both the LTTD and OSD soil remedies, 
implementation of either remedy is technically feasible. Both remedies entail significant 
engineering challenges relating to the limited size and surroundings of the Site. 

However, the LTTD soil remedy would take far longer than the OSD soil remedy, and result 
in more intense and prolonged visual, noise and other impacts. The primary reason for this is 
the method of disposition of much of the excavated material in the case of the LTTD soil 
remedy. Selection between the LTTD and OSD soil remedies will significantly impact the 
magnitude and/or duration of the following key aspects of the remedial action: 

• Schedule; 
• Material handling and transportation; 
• Traffic diversion; 
• Use of Keyes Park; 
• Visual impacts; 
• Noise impacts; 
• Dust, odors and emissions. 

These aspects of the LTTD and OSD remedies are contrasted in Section 3. 

1.4 Format of Technical Memorandum 

The remainder of this Technical Memorandum is provided in three sections. A brief 
description of the contents of each section is provided below. 

• Section 2 - Remedy Implementation presents summaries of the various components of 
the LTTD and OSD soil remedies. 

• Section 3 - Remedy Comparison provides a comparison of the relevant technical, 
implementation, and schedule factors associated with each remedy. 

• Section 4 - Comparative Analysis Using NCP Criteria applies the nine criteria for the 
analysis of remedial action alternatives specified in the NCP, 40 C.F.R. 
§300.430(e)(9)(iii), to each remedy. 
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2. Remedy Implementation 

2.1 General 

Implementation of either remedy will involve site preparation, excavation, material handling, 
and off-site disposal. The LTTD remedy also includes on-site thermal treatment of much, but 
not all, of the excavated materials. It is anticipated that on-site treatment of excavated 
materials will require several ancillary activities related to site preparation, mobilization, 
construction, demobilization of the LTTD facility, pre-operational performance testing, 
material screening and segregation, and laboratory analysis of treated soils, all of which 
would contribute to a significant increase in the time necessary to implement the LTTD soil 
remedy relative to the OSD soil remedy. The major work activities associated with each 
remedy are presented in the following table: 

Work Activity LTTD Soil Remedy OSD Soil Remedy 
Site Preparation X X 
Excavation X X 
Material Handling X X 
Off-Site Transportation & Disposal X X 
On-Site Thermal Treatment X 
Backfilling & Restoration X X 

The remainder of this section describes each of these work activities and provides a 
description of how the work activity is incorporated in the LTTD and OSD soil remedies. 

2.2 Site Preparation 

Although site preparation activities are required for implementation of either remedy, the 
LTTD remedy will require the performance of additional site preparation activities that will 
be more extensive and will result in an increased schedule for remedy implementation. The 
additional site preparation activities required in connection with the LTTD soil remedy would 
include: 

• Pre-excavation of soils – Because excavation activities will occur across the entire Elm 
Street Area, approximately 4,820 cy of material would need to be pre-excavated and 
backfilled prior to the construction of the LTTD facility to avoid the need to move the 
entire LTTD facility and associated ancillary equipment during the performance of the 
LTTD soil remedy. 

• Construction of a temporary access road – The LTTD remedy includes the staging of the 
treatment facility and ancillary equipment along and over a portion of Keyes Drive (see 
Technical Drawing G-7 of the Intermediate Design Report for the LTTD remedy). To 
facilitate contractor access to Keyes Park and implementation of this remedy, 
construction of a temporary access road would be required to the immediate west of 
Keyes Drive. 
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• Material and equipment staging areas - Various material and equipment staging and 
handling facilities would need to be erected in Keyes Park to support the LTTD 
operations along with associated fencing and other security and control measures (see 
Technical Drawing G-9 of the Intermediate Design Report for the LTTD remedy). 

• Mobilization and construction of the LTTD facility and ancillary equipment – Following 
completion of the pre-excavation and temporary access road construction activities 
described above, several equipment pads (geotextile and gravel pads) would need to be 
constructed for the LTTD facility and associated ancillary equipment, followed by 
mobilization and construction of the LTTD facility and the ancillary equipment. 

• Pre-operational performance testing – The LTTD facility requires certain pre-operational 
activities prior to full-scale operation. These activities include: performance of a pre­
test; clean and impacted soil shakedowns; performance testing including sample 
collection, analysis, and reporting; and post-performance testing. 

2.3 Excavation 

Unlike the site preparation activities described above, the limits and scope of the excavation 
activities are the same for both the LTTD remedy and the OSD remedy. The significant 
difference between the LTTD remedy and the OSD remedy with respect to how the 
excavated material is handled and treated, and the negative impacts arising from the handling 
and treatment of excavated material in connection with the LTTD remedy, are discussed in 
subsequent sections. The excavation activities common to both remedies are outlined in this 
section. 

The ROD indicates that approximately 28,900 cy of material is subject to excavation and 
LTTD treatment. Revised limits of excavation and soil removal volumes are presented in the 
two Intermediate Design Reports. As documented therein, the extensive pre-design 
investigation (PDI) resulted in a revised soil volume to be excavated in connection with either 
the LTTD remedy or the OSD remedy of approximately 25,460 cy – 8,580 cy to be excavated 
at and near the Mill Street Area and 16,880 cy to be excavated at and near the Elm Street 
Area. In addition, approximately 3,675 cy of additional material will be excavated at the 
Elm Street Area to install the engineered cover system and establish utility and tree planting 
corridors, but this additional material does not require treatment or off-site disposal. 

The limits of excavation at the Elm and Mill Street Areas will require the performance of 
deep excavations (i.e., up to 23 feet below grade) very close to, or within, existing features 
such as roadways, railroad tracks, and other neighboring properties. Specifically, in order to 
achieve the SCLs, it will be necessary to close Mill Street and Keyes Drive, and partially 
close Elm Street. The excavation limits in the Intermediate Design Reports also require 
removing one of the two rail lines on a protracted basis (i.e., several months). 

Excavation activities will require a number of controls to ensure the safety of the community, 
site workers, and adjacent structures. These excavation controls will include: fixed structural 
supports and/or excavation sideslope grading to stabilize the excavations; dewatering to lower 
the water table to excavate deep soils at and near the Mill Street Area; water treatment to 
manage the groundwater removed during dewatering; and diversion of road, rail, and 
pedestrian traffic away from the work areas. 
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While the sequencing and scheduling of material handling activities is anticipated to vary 
between the two remedies (discussed in the section below), the final horizontal and vertical 
limits of excavation, the structural excavation supports and excavation sideslope grading 
techniques, and construction equipment anticipated to be used to excavate impacted 
materials, will be the same regardless of whether the LTTD or OSD remedy is implemented. 

2.4 Material Handling 

Unlike the excavation activities described above, the material handling processes for the 
LTTD and OSD soil remedies differ significantly. In general, the LTTD remedy will require 
more steps to move and stockpile material at the Site, both before and after treatment, while 
the OSD remedy will involve a simpler process of loading and transporting excavated 
material to the appropriate off-site disposal facility. Such differences in material handling 
contribute to the construction schedule for implementing the OSD soil remedy being notably 
shorter than the construction schedule for implementing the LTTD soil remedy. The specific 
process steps for each remedy are further described below. 

2.4.1. Material Handling – LTTD Soil Remedy 

Once Mill Street Area soils have been excavated and appropriately dewatered and/or 
stabilized, those soils will be transported to and stockpiled at various locations at the Elm 
Street Area. At the Elm Street Area, the soils will be treated in the LTTD facility, and 
the treated soils will then be transported to Keyes Park where they will be temporarily 
stockpiled until laboratory analytical results are available that document that the treated 
soils are suitable for use as backfill at the Mill Street Area. The treated soils will then be 
transported back to the Mill Street Area to backfill completed excavations. Treated soils 
that fail to achieve the applicable SCL will be transported back to the LTTD facility on 
the Elm Street Area for re-processing, re-stockpiling and re-sampling. Following 
completion of backfilling activities at the Mill Street Area, the soils requiring excavation 
at the Elm Street Area will be subject to a similar excavation, treatment, stockpiling, 
sampling, and backfilling process. A more detailed discussion of the specific material 
handling steps associated with the LTTD soil remedy is presented below. 

Step 1 – Excavation, Transportation, and Stockpiling of Soils 

As materials are excavated they will be stockpiled at the Elm Street Area for subsequent 
screening activities. In the case of the soils excavated at the Mill Street Area, this will 
typically require direct loading of excavated soils into dump trucks and transportation to 
the Elm Street Area. When excavated material cannot be directly loaded to transportation 
vehicles, temporary lined staging areas may be utilized at the Mill Street Area. Given 
that the rate of soil treatment will be the controlling factor for implementation of the 
LTTD remedy (i.e., soil excavation and transportation rates are greater than LTTD soil 
processing rate), it is anticipated that soil excavation and intra-town transportation will be 
performed intermittently, and will typically be performed during normal work hours, 
during which time a sufficient stockpile of excavated soils will be created at the Elm 
Street Area to enable the LTTD facility to continue processing soils throughout the 12 
hour operating day. 
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At the Elm Street Area, the excavated soils will be moved between stockpiles/screening 
areas using standard construction equipment (e.g., front end loader). When the capacity 
to stockpile soils at the Elm Street Area is reached, excavation and transportation of soils 
will cease until some stockpiling capacity is restored. The throughput of the LTTD 
facility, and the need to reprocess treated soils, will be controlling factors in how fast 
soils can be excavated and transported for treatment. 

Another stockpile will be created at the Elm Street Area to stage excavated soils and 
other materials that are not amenable to LTTD treatment and will require off-site 
transportation and disposal. 

Step 2 – Screening and Sizing of Excavated Materials 

Before treating the excavated materials, it is necessary to screen the excavated material to 
remove untreatable debris (e.g., boulders, landfill debris, concrete rubble) and reduce the 
material to the appropriate size for effective treatment. Specifically, excavated material 
will be rough screened (i.e., 4- to 6-inch screen) to remove the larger debris, with the 
materials that pass that rough screen placed in a feed soil stockpile. The rough screened 
material will then be passed through an additional 2-inch screen when being fed into the 
LTTD feed system. Materials that fail to pass either screen will be either shredded to a 
size less than 2 inches, or handled as debris. Screened, impacted soils containing excess 
moisture will be pre-treated using drying and dewatering methods including blending 
with drier material, gravity dewatering, and air drying. Finally, all segregated/untreatable 
materials will be stockpiled separately, and subject to waste characterization, 
management, and transportation to an appropriate off-site disposal facility. As noted 
above, is it estimated in the Intermediate Design Report for the LTTD soil remedy that 
approximately 2,960 cy of excavated material will not be treatable in the LTTD facility. 
This material will be temporarily stockpiled and transported off-site for disposal. 

In addition, it is estimated that approximately 7,400 cy of material associated with LTTD 
facility staging pad materials will require off-site disposal upon completion of thermal 
treatment activities. Furthermore, the LTTD remedy also involves the off-site disposal 
of LTTD residual wastes including off-gas particulates, spent baghouse filters, purged 
quench water, organic condensate, wastewater treatment sludge, spent granular activated 
carbon, and other miscellaneous wastes. In total, the LTTD remedy will require off-site 
transportation and disposal of an estimated 10,360 cy of soil (untreatable soil and staging 
pad material) plus the various other residual wastes. 

Step 3 – Processing, Stockpiling, and Testing of Soils 

Once screened and sized, the segregated, treatable soils will be processed in the LTTD 
facility. Once treated, the soils will require testing to document that the applicable SCL 
has been achieved before the treated soil is used as backfill at the Elm or Mill Street 
Areas. This will result in additional stockpiles of treated soil, which will be staged in 
Keyes Park, as shown in Technical Drawing G-9 of the Intermediate Design Report for 
the LTTD remedy. Separate stockpiles of treated soils will be created representing 
“batches” of soil for which confirmation samples will be collected. The confirmation 
samples will be submitted to an analytical laboratory for analysis to confirm that the 
treatment process has achieved the applicable SCL. 
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Test results may indicate that the applicable SCL was not achieved for any one of a 
number of reasons including PCB concentration, moisture content, gradation of the soils 
fed into the LTTD system, the treatment temperature, the soil processing rate, or other 
variables. In these cases, the entire batch of treated soil will be returned to the untreated 
soil stockpile to await re-processing, re-stockpiling and retesting. This in turn will 
adversely affect the rate at which excavated soils will be able to be transported to the 
LTTD for treatment. 

Be it analytical turnaround time, re-processing of soils, or both, this step in the overall 
LTTD process has a great potential for significant schedule impacts that will prolong the 
overall remedy. In this regard, the preliminary construction schedule presented in 
Appendix G of the Intermediate Design Report for the LTTD soil remedy, and 
summarized herein, is based on the assumption that the treatment efficiency for the 
LTTD system will be 100%, meaning that no treated soils will need to be transported 
back to the LTTD facility for re-processing. 

Finally, treated soils that are confirmed through sampling as having achieved the 
applicable SCL will be removed from the treated soil bins in Keyes Park, transported to 
the Elm or Mill Street Area, and placed directly into open excavations or in another 
stockpile for subsequent backfilling activities. 

Step 4 – Transport and Backfill of Treated Soils 

As illustrated on Technical Drawings G-13 and G-14 in the Intermediate Design Report 
for the LTTD remedy, the Mill Street Area has been divided into 22 separate excavation 
cells, while the Elm Street Area has been divided into 58 separate excavation cells. 
Upon confirmation that the limits of removal have been achieved in each excavation cell 
or group of excavation cells, backfilling operations can proceed. When needed to 
backfill a completed excavation, the treated soils will be transported from the treated soil 
stockpiles located in Keyes Park back to the Elm or Mill Street Areas where these soils 
will be used as backfill material. 

Step 5 – Supplemental Clean Backfill 

As previously discussed, approximately 2,960 cy of excavated materials which are not 
amenable to LTTD are expected to be generated during the LTTD soil remedy and 
transported for off-site disposal. In addition, the volume of treated soil available for 
reuse as backfill will be reduced by the treatment process and compaction of the treated 
soils in the excavations as backfill. It is estimated that the volume loss attributed to the 
generation of LTTD process residuals and compaction of treated soil backfill could be as 
high as 10% of the volume of excavated and treated material, or approximately 2,618 cy. 
As a result, it will be necessary to supplement the treated soil backfill with additional 
backfill totaling approximately 5,578 cy. However, it is estimated that the sand cap 
placed over the former building slab at the Elm Street Area will provide approximately 
1,000 cy of clean backfill material. Therefore, using the excavation volumes specified in 
the Intermediate Design Report for the LTTD soil remedy, up to 4,578 cy of clean 
backfill from an off-site fill source will be required to restore the excavations. 
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To avoid cross-contamination, the backfill trucks will dump clean backfill in a designated 
area outside of the exclusion zone at the Elm and Mill Street Area. From there, 
excavation equipment will transfer these soils into the excavation for placement. A 
sufficient stockpile of backfill soils will be maintained in these areas to provide sufficient 
backfill volumes as the excavation cells are cleared through confirmatory sampling. 

2.4.2. Material Handling – OSD Soil Remedy 

The limits and scope of soil removal and volume of soil subject to excavation would not 
change for the OSD soil remedy. However, if all of the excavated material is transported 
for off-site disposal, the excavation activities (and, therefore, the OSD remedy) will 
require significantly less time to complete. As a result, implementation of the OSD 
remedy will eliminate the need for most of the material handling activities described 
above, including post-treatment confirmatory sampling. In addition, the OSD remedy 
would allow concurrent excavation activities at the Elm and Mill Street Areas, further 
shortening the duration of the remedial action and consequent disruptions to the Town of 
Milford (Town). Additional details regarding the schedule for remedy implementation 
are provided in Sections 3 and 4, while a more detailed discussion of the specific material 
handling steps associated with the OSD remedy is presented below. 

Step 1 – Excavation and Loading Trucks for Off-Site Disposal 

The excavation and direct loading of excavated material into trucks for transportation to 
appropriate off-site disposal facilities will generally be performed as a single, integrated 
operation. Excavation productivity will be significantly increased under the OSD 
remedy. 

Excavation and direct loading activities will be coordinated to facilitate the availability of 
sufficient truck capacity so as to allow the excavation to proceed at a steady pace. This 
will be done by pre-scheduling trucks to meet anticipated daily excavation volumes. 
Toward that end, two staging areas for transportation vehicles have been identified so that 
those vehicles may be routed to the Site as needed to maintain a steady excavation and 
loading rate and to avoid congestion at the Site. These staging areas would also be used 
for vehicles transporting backfill from an off-site source to the Mill and Elm Street Areas. 

Step 2 – Delivery of Backfill 

Rather than treating and re-using treated soils as backfill, the completed excavations will 
be backfilled using clean fill from a local source. Trucks containing backfill will use the 
same two travel routes to the Site as trucks transporting excavated material from the Site 
for off-site disposal. These routes are identified in the Truck Route and Traffic Analysis 
Report included in Appendix E of each Intermediate Design Report. 

To avoid cross-contamination, the backfill trucks will dump clean backfill in a designated 
area outside of the exclusion zone at the Elm and Mill Street Areas. From there, 
excavation equipment will transfer these soils into the excavation for placement. A 
sufficient stockpile of backfill soils will be maintained in these areas to provide sufficient 
backfill volumes as the excavation cells are cleared through confirmatory sampling. 
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2.5 Off-Site Transportation and Disposal 

Both remedies involve off-site disposal of excavated material. The only distinction is the 
volume of material requiring off-site disposal. The LTTD remedy involves the transportation 
and off-site disposal of approximately 2,960 cy of excavated soil not treatable in the LTTD 
facility. In addition, it is estimated that approximately 7,400 cy of material associated with 
LTTD facility staging pad materials will require off-site disposal upon completion of thermal 
treatment activities. Furthermore, the LTTD remedy also involves the off-site disposal of 
LTTD residual wastes including off-gas particulates, spent baghouse filters, purged quench 
water, organic condensate, wastewater treatment sludge, spent granular activated carbon, and 
other miscellaneous wastes. In total, the LTTD remedy will require off-site transportation 
and disposal of an estimated 10,360 cy of soil (untreatable soil and staging pad material) plus 
the various other residual wastes. In contrast, the OSD remedy involves off-site disposal of 
approximately 25,460 cy of excavated material. 

In either case, materials requiring off-site disposal will be characterized for disposal in 
accordance with local, state and federal disposal requirements. Based on this 
characterization, the materials will be transported to an appropriate off-site disposal facility, 
including permitted hazardous and non-hazardous waste disposal facilities. 

2.6 On-Site Thermal Treatment 

Only the LTTD remedy involves the on-site thermal treatment of excavated soils. A detailed 
description of the thermal desorber is provided in the Intermediate Design Report for the 
LTTD soil remedy. The LTTD facility includes: diesel-powered generators; multiple 
conveyor systems; mechanical screening devices; air emissions control systems and stacks; 
water cooling, collection and treatment systems; on-site fuel storage; and various other 
components. All these components will be mobilized to and staged at the Elm Street Area 
except for fuel storage which will include a 15,000 gallon propane storage tank to be installed 
in Keyes Park. The LTTD unit will occupy approximately one-third (1/3) of an acre or about 
25% of the Elm Street Area. However, it should be noted that this estimate is associated with 
only the footprint of the LTTD facility itself. Additional space for construction equipment 
and access/egress of construction vehicles will be required along the perimeter of this area. 
In addition, as the area designated for the LTTD facility will occupy a portion of Keyes 
Drive, a temporary access road will need to be constructed to the west of the existing Keyes 
Drive by cutting into the existing embankment. 

Once the LTTD facility is constructed, it will be subject to a performance testing period, 
which generally includes equipment shakedown, a pre-test and the performance test. 
Initially, this will entail running the LTTD system using “clean” soils to evaluate the 
operating systems. Next, approximately 1,000 cy of excavated soils from the Mill Street 
Area will be introduced into the system to test and evaluate the operating parameters 
necessary to achieve the appropriate level of treatment, both for soils and for air emissions. 
Depending upon a number of variables, it is anticipated that it will take up to three months to 
complete the performance test period, culminating in the submittal of a performance test 
report. 
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As part of the performance test, the resulting data will be analyzed and operating parameters 
for full-scale operation will be established. Proposed operating parameters will be submitted 
to the EPA to document that the unit is operated in accordance with the substantive emission 
requirements. Depending upon the results of the performance testing and the EPA’s review 
of the performance test data, this process may require only several weeks to complete, or, 
based on experience at some other sites, it may require several months to resolve potential 
operational questions and requirements. Once the operating parameters have been 
established and approved, the full-scale treatment process will commence. Based on input 
from the Town, LTTD operations will occur on a 12 hours per day, 6 days per week (12/6) 
schedule. A three month winter shutdown period is also anticipated for the LTTD system. 

In general, the thermal treatment of excavated soils will consist of the following activities. 
Excavated materials are first subjected to a mechanical screening process, the screened soils 
will then be continuously fed into the thermal desorber, which is a refractory lined furnace 
with an internal rotating drum. The specific sizes of these units vary, but, in general, the 
inner rotating drum is approximately 5 feet in diameter and 50 feet long. The soils are 
indirectly heated by conduction and radiation of heat from the drum walls. During this 
process, heated air is passed through the unit at temperatures ranging to 1,000 degrees 
Fahrenheit (°F). The precise temperature required to meet the established SCLs will be 
determined as part of the performance testing. The high temperatures, in combination with 
the constant agitation of the soils as they pass through the cylinder, result in separation of 
adsorbed and entrained organic chemical constituents from the soil into a moisture-laden 
vapor. This vapor is captured and collected within a closed ventilation system, which 
attaches to the emission control system where these vapors are converted into a liquid form 
known as condensate. This condensate is processed in the condensate treatment system 
consisting of phase separators, solids dewatering and an aqueous phase activated carbon 
system. Residual wastes (e.g., organic liquids, solids) are placed into drums for off-site 
disposal at a licensed off-site facility. In the meantime, the treated soils continue through the 
thermal desorber and exit at the “downstream” end of the cylinder. 

The treated soils that come out of the thermal desorber fall onto a continuous conveyor belt. 
At this point, the soils are still very hot and are also very dry. The exit conveyor will be in a 
shrouded area where water is then sprayed on the treated soils both to cool and re-moisturize 
the treated soils, the latter of which helps to prevent airborne dust (which can be an issue due 
to the extreme dryness of the treated soils). From here, the soils are transferred to the treated 
soil stockpiles that would be located in Keyes Park, where they would accumulate in 400 cy 
“batches” pending receipt of analytical results. Treated soils that meet the applicable SCL 
would be used for backfilling. Treated soils that fail to meet the applicable SCLs would be 
returned to an untreated soil stockpile for re-processing through the LTTD system. 

2.7 Backfilling and Restoration 

Backfilling of excavations will generally be performed concurrently with the execution of 
either remedy. Backfilling of excavations under the OSD remedy will consist of importing 
clean fill, and either placing it directly into excavation cells or stockpiling the fill in a 
designated location and transporting the clean fill to open excavation cells for backfilling 
once the limits of excavation within a given cell or group of cells have been confirmed. 
Similarly, under the LTTD remedy, treated soils that have been analyzed and documented as 
achieving the applicable SCLs will be transported from the treated soil staging bins to an 
excavation cell or group of excavation cells, or to a temporary stockpile and subsequently 
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transported to open excavation cells for backfilling once the limits of excavation within a 
given cell or group of cells have been confirmed. As discussed earlier, treated soils will be 
supplemented with imported clean fill, as necessary to complete the backfilling. Additional 
details regarding backfilling and restoration operations are provided in the two Intermediate 
Design Reports. Regardless of whether the OSD or LTTD remedy is implemented, 
backfilling and restoration operations will likely be identical under either scenario other than 
schedule constraints controlled by other process steps described above. 
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3. Remedy Comparison 

3.1 Technical Ability to Complete 

Implementation of either the LTTD or OSD remedy is technically feasible. Both remedies 
present significant engineering challenges involving the limited size of the Site and the 
impact of the associated space constraints on material handling. However, these challenges 
are more severe for the LTTD soil remedy, resulting in greater impact to the schedule for 
implementation of the LTTD remedy. 

The difference between the LTTD and OSD remedies will manifest itself with respect to the 
following key aspects of the remedial action. 

• Schedule 
• Transportation 
• Traffic Diversion 
• Keyes Park 
• Visual Impacts 
• Noise Impacts 
• Dust, Odors, and Emissions 

A detailed discussion of these key aspects follows. 

3.2 Schedule 

The Intermediate Design Reports for both the LTTD and OSD remedies include detailed 
schedules that reflect the design information presented. Figure 1 presents a side-by-side 
comparison of the major schedule elements for both remedies. Outlined herein is discussion 
and comparison of the schedule elements for the two remedies. 

3.2.1. LTTD Remedy Implementation 

As part of the Intermediate Design Report for the LTTD remedy, BBL has estimated that 
the on-site portion of the LTTD remedy will take approximately 30 months to complete. 
For comparison purposes, the following six subtasks were identified as the major 
construction components of the LTTD remedy: 

• Mobilization and general site preparation; 
• Installation of excavation support systems; 
• Mobilization, set up and testing of the LTTD facility; 
• Full-scale thermal treatment (12 hours per day; 6 days per week); 
• Decontamination/demobilization; and 
• Site restoration. 
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As a result of this evaluation, an “estimated baseline schedule” for each phase of the 
LTTD alternative identified above was developed. This schedule is based on experience 
at numerous sites at which excavation was a key element of the remedial action. This 
evaluation also estimates the “potential schedule growth,” the additional time it may take 
to finish a task due to issues specific to that phase, which is also based on experience at 
those same sites. The “estimated baseline schedule” discussed below includes only the 
construction phase of the LTTD remedy (outlined above) that will occur at the Site and is 
based on the construction schedule provided in the Intermediate Design Report. 

a. Mobilization and General Site Preparation 

This phase includes installing/improving site utilities, fencing, security measures, signage 
and other miscellaneous fixtures. Site preparation also includes mobilization and setup of 
site office trailers and support facilities, as well as setting up staging areas and 
material/equipment storage areas. Also, other preliminary site preparation and 
coordination activities will be completed during this period. 

Estimated baseline schedule: 2 months 

Potential schedule growth: 1 month due to incidental delays in, or 
restrictions on, site access or delays in 
contractor, equipment, and/or material 
availability 

Estimated schedule range: 2 to 3 months 

b. Installation of Excavation Support Systems 

Excavation at the Elm and Mill Street Areas to the removal limits identified in the 
Intermediate Design Report will require several types of excavation support and 
protection including soldier piles and lagging, steel sheeting, soldier pile tremie concrete 
(SPTC) walls, and excavation sideslope grading. Before structural excavation supports 
can be installed, underground utilities will need to be re-routed or modified, oversized 
materials (tanks, resinous material, and other large debris) identified and excavated, 
adjacent structures reinforced, and traffic patterns on adjacent roadways modified. A 
variety of installation techniques will likely be used for the various structural supports. 
Where installation of structural excavation supports is not required, construction slopes 
will be graded consistent with the design documents to achieve stable excavation 
configurations. In areas where the depth of excavation is at or below the water table, 
groundwater will be managed utilizing extraction wells and/or sumps with pumps, where 
required. This also includes installation, startup and operation of a temporary 
groundwater treatment system, as described in the Intermediate Design Report. 

Estimated baseline schedule: 3 months 

Potential schedule growth: 2 months due to unanticipated subsurface 
obstructions, excessive utility interference, 
increased groundwater flow into the excavation 
cells, and/or increased excavation area 

Estimated schedule range: 3 to 5 months 
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c. Mobilization, Set Up and Testing of LTTD Facility 

Once structural excavation supports have been installed and the corresponding 
installation equipment has been removed, the LTTD facility will be erected at the Elm 
Street Area. This will include several activities, including pre-excavating and restoring 
the portion of the Elm Street Area designated for LTTD operations, constructing a 
temporary access road immediately west of Keyes Drive, construction of the LTTD 
facility, and start-up activities (e.g., mechanical shakedown, clean soil shakedown, 
impacted soil shakedown, pre-test, performance test, and preparation/submittal of 
corresponding documentation to EPA for review and approval). 

Estimated baseline schedule: 6 months 

Potential schedule growth: 2 months due to equipment delays (e.g., 
schedule overruns on other projects, which 
affects equipment availability), and delays 
associated with start up and acceptable 
performance testing results 

Estimated schedule range: 6 to 8 months 

d. Full-Scale Thermal Treatment 

The schedule for full-scale thermal treatment will depend on the “productivity” of the 
LTTD facility. Based on experience and knowledge of thermal treatment systems, the 
typical throughput for commercially-available LTTD systems ranges from 5 to 20 tons 
per hour. However, throughput is very site-specific and depends on feed soil moisture 
content, treatment temperature, types of contaminants, cleanup standards, soil type and 
other factors evaluated as part of the performance test. The average daily production rate 
achieved over time determines the total length of time it takes to treat a given quantity of 
soil. The average daily production rate is a function of the throughput, operating factor 
(actual operating time versus the total available operating time), and daily and weekly 
operating schedules (hours per day and days per week, respectively). (It is also a 
function of the treatment efficiency, the percentage of soil that does not require re-
treatment to meet the applicable SCLs. However, for the purposes of the intermediate 
design, the treatment efficiency of the LTTD system was assumed to be 100%.) As 
documented in Table 11 of the Intermediate Design Report, the following operating 
parameters are anticipated: 

Instantaneous soil feed rate: 12 tons per hour – This feed rate is dictated by physical 
space constraints at the Site, which therefore limits the 
size of the LTTD facility and the instantaneous soil feed 
rate. 

Operating factor: 74 percent – This factor is consistent with the necessary 
downtime associated with equipment maintenance. This 
factor does not include the potential need for re-
treatment of soils that do not achieve the SCLs. 

Operating schedule: 12 hours per day, 6 days per week. 
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Based on these assumptions, the average daily production rate is estimated at 107 tons 
per day. This estimated production rate is subject to modification as more detailed site 
information is developed, site logistics are finalized, and the shakedown, pre-test and 
performance test are completed. At an average daily production rate of 107 tons per day, 
the total number of days of full-scale production operation of the LTTD facility is 
estimated at approximately 360 days, as detailed in Table 11 in the Intermediate Design 
Report. 

Assuming the LTTD facility is operated 6 days per week, this translates to 15 months of 
operation. However, it is also assumed that the LTTD facility will not be operational 
during the winter months. As such, it is assumed that the LTTD facility will be shut 
down for a period of up to three months (i.e., one winter season). 

Estimated baseline schedule: 18 months 

Potential schedule growth: a) 3 months due to increased volume of 
excavated material; 
b) 3 months due to reduced soil feed rate and 
operating factor 
c) 3 months due to increased excavation volume, 
truck limitations and/or restrictions on working 
hours 

Estimated schedule range: 18 to 27 months 

e. Decontamination/Demobilization 

Once all site work is complete, the LTTD facility, temporary staging areas, and site 
support and construction equipment will be decontaminated and demobilized from the 
Site. 

Estimated baseline schedule: 2½ months 

Potential schedule growth: 1 month due to repeated decontamination based 
on wipe sample analytical results; the LTTD 
facility itself adds to the overall volume of 
reusable equipment requiring wipe sampling 

Estimated schedule range: 2½ to 3½ months 

f. Site Restoration 

While site restoration technically includes backfilling the open excavations to subgrade 
elevation, this activity will generally be performed concurrently with excavation and 
thermal treatment operations. However, once backfilling is completed, site restoration 
will continue with surface restoration (e.g., asphalt, engineered cover system, vegetation), 
slope stabilization (e.g., riprap), restoration of roads and utilities, reconstruction of 
railroad tracks at the Mill Street Area, replacement of groundwater monitoring wells 
abandoned during excavation, final construction close-out activities, and other restoration 
activities, which will require additional time following completion of the thermal 
treatment activity. 
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Estimated baseline schedule: 4 months (Note: this is in addition to the time 
period during which backfilling will overlap 
with the thermal treatment and excavation 
activities) 

Potential schedule growth: 2 months due to protracted project closeout as 
the remedial contractor completes punchlist and 
contract obligations 

Estimated schedule range: 4 to 6 months 

Summarizing the above, the estimated time to implement the LTTD remedy is as follows: 

Activity Estimated Potential Extended 
Baseline Schedule Schedule Growth Duration 

Mobilization & General Site 2 months 1 month 3 months 
Preparation 
Installation of Excavation Support 3 months 2 months 5 months 
Systems 
Mobilization and Set Up of 6 months 2 months 8 months 
Thermal Treatment Equipment 
Full-Scale Treatment 18 months 9 months 27 months 
Decontamination/Demobilization 2½ months 1 month 3½ months 
Site Restoration 4 months 2 months 6 months 
Total Estimated Duration – LTTD 35½ months 17 months 52½ months 
remedy* 
*Note: Certain activities will overlap. There fore, the cumulative duratio n of the individual line ite ms (as shown above) 
is slightly more than the net total duration (e.g., the cumulative duration of the baseline schedule is 30 months; 
however, the net total duration, with overlapping activities, is estimated at 35½ months). 

3.2.2. OSD Remedy Implementation 

BBL has also evaluated the amount of time it will likely take to accomplish the on-site 
portion of the OSD soil remedy. As part of the Intermediate Design Report for the OSD 
remedy, BBL has estimated that the on-site portion of the OSD remedy will take 
approximately 14½ months to complete. For comparison purposes, the following five 
subtasks were identified as major construction components of the OSD remedy: 

• Mobilization and general site preparation; 
• Installation of excavation support systems; 
• Excavation and off-site disposal; 
• Decontamination/demobilization; and 
• Site restoration. 
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Consistent with the evaluation of the LTTD remedy, we have drawn upon experience at 
similar sites to develop an “estimated baseline schedule” to complete each phase. The 
schedule evaluation also estimates the “potential schedule growth.” The “estimated 
baseline schedule” discussed below includes only the construction phase of the OSD 
remedy discussed above that will occur at the Site and is based on the construction 
schedule provided in the Intermediate Design Report for the OSD remedy. 

a. Mobilization and General Site Preparation 

This phase of the remedy will have the same work activities and durations as the LTTD 
remedy. 

Estimated baseline schedule: 2 months 

Potential schedule growth: 1 month due to incidental delays in, or 
restrictions on, site access or delays in 
contractor, equipment, and/or material 
availability 

Estimated schedule range: 2 to 3 months 

b. Installation of Excavation Support Systems 

This phase of the remedy will have the same work activities and durations as the LTTD 
remedy. 

Estimated baseline schedule: 3 months 

Potential schedule growth: 2 months due to unanticipated subsurface 
obstructions, excessive utility interference, 
increased groundwater flow into the excavation 
cells, and/or increased excavation area 

Estimated schedule range: 3 to 5 months 

c. Excavation and Off-Site Disposal 

This phase of the OSD remedy will be performed in lieu of the excavation and thermal 
treatment phases of the LTTD remedy. There are several key distinctions between the 
LTTD remedy and the OSD remedy. Specifically, the following activities will not be 
required for the alternate OSD remedy: 

• Pre-excavation of soils under the proposed location for the LTTD facility; 
• Staging, shakedown, pre-testing, and performance testing of the LTTD facility; 
• Transportation of excavated materials from the Mill Street Area to the LTTD 

facility at the Elm Street Area; 
• Screening and segregation of the excavated material; 
• Thermal treatment of excavated soils; 
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• Stockpiling in Keyes Park and testing of treated soils; and 
• Transportation of treated soils from the treated soil stockpiles in Keyes Park back 

to the Elm and Mill Street Areas for backfilling. 

Furthermore, as previously discussed, the rate of excavation during implementation of the 
LTTD remedy will be limited by the treatment rate of the LTTD facility. Excavation 
activities in connection with the OSD remedy can be performed at a significantly faster 
rate. 

For schedule estimating purposes, it is assumed that tractor-trailer trucks with multi-axle 
dump trailers will be used for off-site transportation of excavated materials. These trucks 
generally can haul up to 30 tons (i.e., about 20 cy) of material per load. Based on this 
capacity, these trucks can be loaded at the rate of approximately two to three trucks per 
hour. This means that 480 to 720 tons of material (i.e., about 320 to 480 cy) could be 
excavated and loaded in an 8 hour time period. (Although the schedule included in the 
Intermediate Design Report for the OSD remedy includes 10 hour work days, it is 
unlikely that excavation and loading activities will occur continuously throughout the 
entire 10 hours, as it is assumed that approximately two hours of each day will be utilized 
for morning site preparation, daily health and safety tailgate meetings, lunch breaks, 
personnel decontamination activities, and general day-end housekeeping activities). 
However, as a conservative estimate, it is assumed that approximately 15 trucks will be 
loaded in a single day, yielding an approximate 450 tons (i.e., 300 cy) per day off-site 
disposal rate. 

Using the volume estimates presented in the Intermediate Design Report, approximately 
90 working days will be required for this phase, or approximately 14 weeks based on 6 
day work weeks. 

Estimated baseline schedule: 3½ months 

Potential schedule growth: 3 months due to increased excavation volume, 
truck limitations and/or restrictions on working 
hours 

Estimated schedule range: 3½ to 6½ months 

d. Decontamination/Demobilization 

Once excavation and off-site disposal is complete, temporary staging areas, and site 
support and construction equipment will be decontaminated and/or demobilized from the 
Site. 

Estimated baseline schedule: 2 months 

Potential schedule growth: ½ month due to repeated decontamination based 
on wipe sample analytical results; elimination of 
the LTTD facility decreases the overall volume 
of reusable equipment requiring wipe sampling 

Estimated schedule range: 2 to 2½ months 
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e. Site Restoration 

This phase of the remedy will have the same work activities and durations as the LTTD 
remedy. 

Estimated baseline schedule: 4 months (Note: this is in addition to the time 
period that will overlap with the excavation 
activities) 

Potential schedule growth: 2 months due to protracted project closeout as 
the remedial contractor completes punchlist and 
contract obligations 

Estimated schedule range: 4 to 6 months 

Summarizing the above, the estimated duration associated with implementing the OSD 
remedy is as follows: 

Activity Estimated Potential Extended 
Baseline Schedule Duration 
Schedule Growth 

Mobilization and General Site 2 months 1 month 3 months 
Preparation 
Installation of Excavation Support 3 months 2 months 5 months 
Systems 
Excavation and Off-Site Disposal 3½ months 3 months 6½ months 
Decontamination/Demobilization 2 months ½ month 2½ months 
Site Restoration 4 months 2 months 6 months 
Total Estimated Duration – OSD 14½ 8½ months 23 months 
remedy months 
*Note: Unlike the LTTD remedy, it is not anticipated that activities will overlap each other. Therefore, the 
cumulative duration of the individual line items (as shown above) is consistent with the net total duration. 

3.3 Transportation 

There will be an increase in truck traffic in connection with either remedy. This section 
presents a comparison of the truck traffic that will result from the implementation of the 
LTTD or OSD remedy. 

The LTTD remedy will generate “intra-town” trucking in the material handling and treatment 
phases. Excavated materials will be transported from the Mill Street Area to a stockpile 
location at the Elm Street Area where they will be screened and segregated prior to thermal 
treatment. The treated soils will then be transported to Keyes Park for staging, and eventually 
transported back to the Mill Street Area for use as backfill. There will also be “intra-site” 
traffic, particularly the Elm Street Area as trucks and equipment move in and around the 
LTTD processing equipment and soil stockpile areas located in Keyes Park. 
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In addition to this “intra-town” and “intra-site” traffic, the LTTD remedy will involve the 
transportation of untreatable materials (estimated at 2,960 cy), and other LTTD residual 
wastes to off-site disposal facilities. In total, the LTTD remedy will require off-site 
transportation and disposal of an estimated 10,360 cy of soil (untreatable soil and staging pad 
material) plus the various other residual wastes. It is also estimated that up to 2,618 cy of 
clean fill will be trucked to the Site as part of the LTTD remedy to supplement treated soils 
for use as backfill. Finally, there will also be a construction vehicle traffic component 
associated with the mobilization and demobilization of equipment and materials. 

By contrast, the OSD remedy will generally entail direct loading of excavated material into 
vehicles for transportation to an off-site disposal facility. There will be no transport of 
excavated materials from the Mill Street Area to the Elm Street Area; material excavated 
from the Mill Street Area would be transported directly off-site for disposal. Once the 
excavation has been completed, the areas will be backfilled with imported clean fill. This 
would not involve the transport of materials between the Elm and Mill Street Areas. Rather, 
backfill would be transported from the off-site source directly to the area (i.e., Elm Street 
Area or Mill Street Area) where it is needed. 

Table 1 presents a projected breakdown of the trucking trips. Note that a trip is defined as 
one leg of an operation, for example, from the Mill Street Area to the Elm Street Area, or 
from the off-site backfill source to the Elm Street Area. This table compares the trucking 
activity for the LTTD remedy with that of the OSD remedy. 

Outlined below is an evaluation of the truck cycles for each remedy in combination with the 
estimated schedule. It should be noted that this estimate does not include truck trips 
associated with certain miscellaneous activities, including: mobilization, construction, and 
demobilization of the LTTD facility at the Elm Street Area; mobilization, construction, and 
demobilization of the temporary water treatment facility at the Mill Street Area; mobilization 
and installation of excavation support structures; and the personal vehicles of the remedial 
contractor’s personnel. 

LTTD Remedy – It is estimated that approximately 5,354 truck trips will run in the course of 
the implementation of the LTTD remedy. This number of trips is largely due to the multiple 
material handling requirements associated with the LTTD remedy. Specifically, roughly 61 
percent (3,282 trips) of these trips will be short distance trips (between the Elm and Mill 
Street Areas), which would likely consist of smaller capacity (e.g., 10 cy) dump trucks. The 
remaining 39 percent (2,072 trips) represent off-site backfill and disposal trucks entering and 
leaving Milford. Using the schedule estimates discussed above, this traffic will primarily 
occur during treatment operations estimated at 460 working days. This translates to an 
average of 12 truck trips per day during this approximate 18 month period. 

OSD Remedy – It is estimated that approximately 4,992 truck trips will be required over the 
course of implementation of the OSD remedy. In this case, all of these truck trips represent 
truck trips entering and leaving Milford using the larger capacity (e.g., 20 cy), long-distance 
dump trailers. Using the schedule estimates provided in the Intermediate Design Report for 
the OSD remedy, this traffic will primarily occur during the excavation, handling, and off-site 
transportation/disposal phase of the project, estimated at 90 working days. This translates to 
an average of 55 truck trips per day during this approximate 3½ month period. 
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While the LTTD remedy may result in fewer truck trips on a per day basis than the OSD 
remedy, the time period within which traffic will be adversely affected by this truck traffic is 
16 months longer for the LTTD remedy. In addition, nearly all of the truck trips associated 
with the OSD remedy are off-site instead of the “intra town” trips that account for 61 percent 
of the truck trips associated with the LTTD remedy. Finally the number and timing of daily 
truck trips associated with the OSD remedy can be modified as to address community 
concerns without elongating the schedule for the OSD remedy. The number and timing of 
daily truck trips associated with the LTTD remedy will not be as flexible due to the need for 
continuous processing. 

3.4 Traffic Diversion 

For both remedies, the same amount of soils will be excavated from the Elm and Mill Street 
Areas. As outlined above, the excavation will extend very close to or within existing 
infrastructure features, including roadways and a railroad line. The scope of traffic 
disruptions relating to excavation (as opposed to transportation for treatment or disposal) will 
be the same for both alternatives. However, the duration of these disruptions will likely be 
shorter for the OSD remedy, as the LTTD remedy will take significantly longer to implement, 
as previously described. 

Elm Street – Closure of one lane adjacent to the Elm Street site is required to excavate soils 
beneath the roadway. Two-way traffic will be maintained at all times. Traffic will be 
maintained in one lane with the use of flaggers or a temporary traffic signal. The west-bound 
(i.e., northern) lane will be closed only during excavation and pavement replacement 
operations. Pedestrians will be detoured to the opposite side of Elm Street at the adjacent 
intersections. Technical Drawing T-3 in the Intermediate Design Report presents the traffic 
diversion plan for Elm Street to accommodate this lane closure. 

Mill Street – Closure of Mill Street is required to excavate the soils and to reconstruct the 
road. Mill Street traffic will be detoured during this period of time. Technical Drawing T-1 
in the Intermediate Design Report presents the traffic diversion plan for Mill Street to 
accommodate this street closure. 

Keyes Drive – Temporary closure of Keyes Drive will be necessary. However, access to the 
residence at Parcel 25-11, which has a driveway off Keyes Drive, will be maintained during 
the implementation of either remedy. Keyes Drive will be closed for all other non-project 
use, including access to the recreational facilities in Keyes Park. The Town is currently 
attempting to secure alternate access to Keyes Park through private property (i.e., the former 
Permattach property) that links to Elm Street. Such access would allow continued use of 
Keyes Park during either remedy. 

3.5 Keyes Park 

Keyes Park will be affected by both remedies but will be more significantly affected by the 
LTTD remedy due to both schedule and physical use of space. Figure 2 shows the relative 
footprint for both remedies, where the major difference that is highlighted is the use of 
additional space in Keyes Park associated with the LTTD remedy. 
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LTTD Remedy - As discussed above, temporary closure of Keyes Drive will be necessary 
due to the required excavation of soils on the west side of the Elm Street Area as well as the 
placement of the LTTD facility in the northwest corner of the Elm Street Area (including 
over a portion of Keyes Drive). In addition, the LTTD alternative will require the use of a 
significant portion of Keyes Park, specifically the entire area located to the south of the 
ballfield, for the staging of clean fill, treated soil, and clean equipment/material for the 
duration of LTTD operations. This will also be accompanied by truck traffic in and out of 
Keyes Park as well as earthmoving equipment to load and move soils within the treated soil 
staging area. In addition, office trailers, a large propane tank and various support facilities 
will be located in a portion of Keyes Park (likely near the existing tennis courts), thus 
reducing existing parking capacity. 

OSD Remedy – As with the LTTD remedy, temporary closure of Keyes Drive will be 
necessary due to the required excavation of soils on the west side of the Elm Street Area. 
However, the closure will be several months shorter than that caused by the LTTD remedy. 
In addition, for the OSD remedy, only office trailers and support facilities will be located 
Keyes Park, though the contingency for using a smaller portion of Keyes Park for support 
operations has been identified in the Intermediate Design Report. If the contingent area for 
the OSD remedy is used, it will be accessed directly from Keyes Drive. Thus, the gravel 
drive located immediately south of the ballfield would be outside of the work area, and still 
available for use by the Town. With or without the use of the contingent area, the overall 
extent and magnitude of disruption of Keyes Park is significantly less for the OSD remedy 
than what will occur with the LTTD remedy, and any disruption that does occur with the 
OSD remedy will be much shorter than in connection with the LTTD remedy. 

3.6 Visual Impacts 

Both remedies will have significant visual impacts relating to the excavation and restoration 
activities that will occur at this highly visible location in the community. The LTTD remedy 
would present the additional significant visual impacts relating to the construction and 
operation of the LTTD facility and related material handling facilities. Further, as previously 
noted, the duration of the significant impacts relating to the LTTD remedy will be far longer 
than the visual impacts associated with the OSD remedy as a result of the much longer 
duration of the LTTD remedy. 

LTTD Remedy – Visual impacts associated with excavation in connection with the LTTD 
remedy will include the operation of standard earthmoving equipment within the Site and the 
movement of trucks along designated haul routes. In general, the following equipment will 
be readily visible: 

• Crane/pile driver (limited to sheetpile and soldier pile installation activities); 
• Slurry plant for mixing/desanding slurry used for the SPTC walls at the Mill Street 

Area; 
• Track-mounted excavator(s) and front-end loader(s) to excavate and move excavated 

soils (throughout the excavation/backfill phases); 
• Dump trucks to transport excavated soils from the Mill Street Area to the Elm Street 

Area for treatment; 
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• Dump trailers to transport untreatable materials from the Elm Street Area to 
designated off-site disposal facilities, and to import clean backfill (throughout the 
excavation/backfill phases); 

• Bulldozer(s) to spread clean backfill materials within the excavation areas and 
perform final grading (during the backfill/restoration phases); 

• Compaction equipment to compact backfill (throughout the excavation/backfill 
phases); and, 

• Various pumps, tanks, and support equipment (throughout the project). 

In addition, the LTTD remedy will involve the construction and maintenance of the LTTD 
facility at the Elm Street Area. As described above, the LTTD facility includes machinery to 
sort, screen, convey, and process the excavated soils, as well as diesel-powered generators, 
air emissions control systems and stacks, water cooling, collection, and treatment equipment, 
and other equipment associated with the treatment process. Heavy cranes will be brought on-
site to maneuver and set up the system components. In addition, numerous soil stockpiles 
will be required at the Elm Street Area and at Keyes Park to accommodate excavated soils 
awaiting screening, screened soils awaiting LTTD treatment, treated soils awaiting 
confirmation sampling, untreatable materials awaiting off-site disposal, and clean fill to be 
used as backfill. Also, thermal treatment operations will generate visible steam emissions, 
most notably during periods of colder weather. 

OSD Remedy – The visual and aesthetic impacts for the excavation activities associated with 
the OSD remedy will be similar to those associated with excavation associated with the 
LTTD remedy (e.g., construction equipment, excavation support materials). However, none 
of the visual and aesthetic impacts associated with the LTTD facility will be present. 
Another significant difference in the visual impacts will be fewer soil stockpiles occupying a 
smaller area in Keyes Park. In addition, the visual impacts for the OSD remedy will be 
significantly shorter in duration, as previously discussed. 

3.7 Noise Impacts 

Both remedies will have significant noise impacts relating to the excavation and restoration 
activities that will occur at this central location in the community. The LTTD remedy would 
present the additional significant noise impacts relating to the construction and operation of the 
LTTD facility and related material handling facilities. Further, as previously noted, the duration 
of the significant impacts relating to the LTTD remedy will be far longer than the noise impacts 
associated with the OSD remedy as a result of the much longer duration of the LTTD remedy. 

LTTD Remedy – Noise impacts will include noise associated with the following activities: 1) 
steel sheeting and pile driving; 2) excavation and earthmoving; 3) trucking; and 4) thermal 
treatment. 

1.) Steel Sheeting and Pile Driving – The excavation component of the work requires 
sheet piling as well as soldier piles and lagging to be installed at both the Elm and 
Mill Street Areas. Pile driving will entail use of cranes and pile driving equipment, 
which creates loud and repetitive sounds due to the pounding and vibration of the 
piles. It is anticipated that this operation will be generally limited to normal work 
hours, and will last 3 to 5 months. 
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2.) Excavation and Earthmoving – This operation will use conventional construction 
equipment including excavators, front-end loaders, and other earthmoving 
equipment. Noise will be created by the diesel engines as well as the safety signals 
(e.g., backup alarms). Also, the dewatering pumps at both the Mill and Elm Street 
Areas will create mechanical noise. It is anticipated that these activities will occur 
over the entire 25½ to 52½ month duration of the on-site phases. 

3.) Trucking – Trucks will transport material back and forth between the Elm and Mill 
Street Areas, as well as Keyes Park. Trucks will also travel in and out of Milford to 
transport untreatable and/or excess materials, as well as imported clean fill. Noise 
will be created by the diesel engines as well as the safety signals (e.g., backup 
alarms). Similar to the excavation and earthmoving described above, it is expected 
that the trucking and attendant noise will occur over the entire duration of the on-site 
phases, intensifying during the 18 to 27 month thermal treatment period. 

4.) Thermal Treatment – The LTTD facility will include equipment which will create 
noise due to diesel-powered generators, conveyance equipment, grinding operations, 
mechanical screens, and other electrical/mechanical systems. This operation and its 
associated noise will occur 12 hours per day, 6 days per week for an estimated 18 to 
27 months. 

OSD Remedy – There will be noise impacts associated with the OSD remedy that are 
compared below with the noise impacts associated with the LTTD remedy. 

1.) Pile Driving – Same noise, schedule and duration as the LTTD remedy. 

2.) Excavation and Earthmoving – Same noise as the LTTD remedy; however, it will 
occur over a shorter project duration of 14½ to 23 months. 

3.) Trucking - Same noise as the LTTD remedy; however, it will occur over a 
shorter task duration of 3½ to 6½ months. 

4.) Thermal Treatment – None. 

None of the noise impacts associated with the LTTD facility will be present. In addition, the 
noise impacts for the OSD remedy will be significantly shorter in duration, as previously 
discussed. 

3.8 Dust, Odors, and Emissions 

The LTTD remedy will generate dust, odors and emissions resulting from a number of sources 
including excavation and material handling, engine exhaust and thermal treatment. Likewise, the 
OSD remedy will generate dust, odors and emissions including the excavation and material 
handling source and engine exhaust source but will not include any related impact due to thermal 
treatment. 
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LTTD Remedy – Dust, odors and air emissions associated with the LTTD remedy will be 
associated with the following activities: 1) excavation and material handling; 2) engine 
exhaust; and 3) thermal treatment. 

1.) Excavation and Material Handling – Dust and odor control measures in combination 
with real-time air monitoring will be established prior to initiation of field work. 
However, excavation and handling of soils may create dust, as well as other nuisance 
odors. It is anticipated that the real-time air monitoring will be performed at the 
upwind and downwind site perimeter during the soil excavation and loading 
activities. Real-time monitoring will likely be performed for particulate matter (i.e., 
dust), and volatile organic compounds. 

Soil excavation exposes buried soil and other materials, which, when exposed to the 
atmosphere, may create noticeable odors. This is a particular concern at the Elm 
Street Area, the former location of a municipal burning dump, which may include 
partially burned trash, rubbish or other debris, which could create noticeable odors. If 
odors or the real-time air monitoring concentrations at the downwind site perimeter 
exceed action levels (to be established during final design) due to site excavation 
activities, additional emissions controls will be implemented. 

The dust and nuisance odors associated with the LTTD remedy will be present 
through the site preparation, excavation and thermal treatment activities. 

2.) Engine Exhaust – Exhaust fumes will be created by a variety of sources including 
construction equipment, power generation equipment, trucks, and other gasoline or 
diesel powered equipment. To some extent, these exhaust fumes will occur 
throughout the entire duration of the LTTD remedy. 

3.) Thermal Treatment – Thermal treatment will produce stack emissions, which will be 
controlled by appropriate air pollution control equipment. Appropriate control 
measures and operating parameters will be established as part of the performance test 
to document that the thermal treatment activity meets applicable air quality standards. 
Other emissions include steam and other vapors from the heated soils as they exit the 
treatment process. Air emissions associated with the thermal treatment system will 
last for an estimated 18 to 27 months, and will occur 12 hours per day, 6 days per 
week. 

OSD Remedy – There will be dust, odor and air emissions impacts associated with the OSD 
remedy, which are compared below with the dust, odor, and air emissions impacts associated 
with the LTTD remedy. 

1.) Excavation and Material Handling – Same general issues as outlined above for the 
LTTD remedy, except that the overall duration is estimated at 3½ to 6½ months. 

2.) Engine Exhaust – Same general issues as outlined above for the LTTD remedy, 
except that the overall duration is estimated at 14½ to 23 months. 

3.) Thermal Treatment – None. 
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Both remedies will have impacts due to dust, odor and air emissions; however, these impacts 
associated with the LTTD remedy will be greater due to the thermal treatment processes, and 
the overall impacts will last longer due to the protracted LTTD schedule. 
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4. Comparative Analysis using NCP Criteria 

4.1 EPA Evaluation 

Pursuant to Section 121 of the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) of the NCP, 40 C.F.R. §300.430(e)(9)(iii), there are different factors 
that must be considered when selecting site remedies. These factors include nine criteria, as 
follows: 

Threshold Criteria 

1. Overall protection of human health and the environment 
2. Compliance with applicable or relevant and appropriate requirements (ARARs) 

Primary Balancing Criteria 

3. Long-term effectiveness and permanence 
4. Reduction of toxicity, mobility, or volume through treatment 
5. Short-term effectiveness 
6. Implementability 
7. Cost 

Modifying Criteria 

8. State acceptance 
9. Community acceptance 

A discussion of each follows. 

4.2 Overall Protection of Human Health and the Environment 

This criterion considers the adequacy of protection of human health and the environment 
associated with a site remedy. This includes how risks are managed for various exposure 
pathways which may be eliminated, reduced or controlled through treatment, engineering 
controls and/or institutional controls. Attainment of an acceptable level of protection of 
human health and the environment is a threshold requirement under the NCP. 

The overall protection of human health and the environment for the LTTD and OSD soil 
remedies are compared below. 

LTTD Soil Remedy OSD Soil Remedy 
According to the ROD the LTTD remedy Off-site disposal would attain the same level 
would be protective because: of protection of human health and the 
• Soils would be treated to below site- environment as the LTTD remedy because: 

specific risk-based cleanup levels • The OSD remedy would achieve the same 
established in the ROD. cleanup levels as the LTTD remedy. 
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LTTD Soil Remedy OSD Soil Remedy 
- The remedy reduces the risks to human - The OSD remedy reduces the risks to 

health and the environment by eliminating, human health and the environment by 
reducing or controlling exposures to PCBs eliminating, reducing or controlling 
through treatment, engineering controls, exposures to PCBs through removal, 
and institutional controls. engineering controls, and institutional 

- The cleanup levels are set to treat soil that controls. 
could potentially impact the groundwater • The removal of soils to the established 
under the Site in the future. cleanup goals will address the potential 

- Institutional controls will be exercised, future impact to groundwater under the Site 
restricting the use of the groundwater, in the future. 
thereby eliminating the future ingestion - The same institutional controls will be 
exposure until natural attenuation processes implemented as anticipated for the LTTD 
can reduce the contaminant concentrations remedy. 
in the groundwater to safe levels. - The same long-term monitoring program 

• A long-term monitoring program will will be implemented as anticipated for the 
ensure the remedy remains protective of LTTD remedy. 
human health and the environment. • Off-site disposal will consist of landfilling 

• The remedy will not pose unacceptable at a secure facility those soils with PCB 
short-term risks or cross-media impacts concentrations greater than the soil cleanup 
since the technology, while innovative, has levels. Landfilling will not pose 
been successfully demonstrated at other unacceptable short-term risks, as it is an 
sites, the work will be phased, and controls established approach that has been 
will be employed/precautions taken to implemented successfully at many sites. 
minimize potential air emissions. 

Both the LTTD soil remedy and OSD soil remedy are protective of human health and the 
environment. 

4.3 Compliance with ARARs 

For a remedy to be acceptable, it must comply with ARARs. Compliance with ARARs is a 
threshold requirement under the NCP. 

Both remedies can be completed in compliance with ARARs. This was first determined by 
EPA in the ROD. The final design for the LTTD or OSD remedy will expand on this further 
by inclusion of a detailed analysis and discussion of how ARARs are or will be met, and a 
statement of assumptions and all plans, drawings and specifications necessary to support the 
analysis of compliance with ARARs. 

4.4 Long-Term Effectiveness and Permanence 

This criterion considers the remedy effectiveness over the long term and the degree of 
permanence it attains. This is a balancing criterion which is used to compare and evaluate the 
attributes of remedial alternatives that meet the threshold criteria. 
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The LTTD remedy provides long-term effectiveness and permanence by excavating and 
treating all soils that could pose a long-term threat to human health and the environment. The 
OSD remedy provides long-term effectiveness and permanence through excavation of these 
same soils, and physical removal from the site and community. Once placed in a secure 
landfill, long-term effectiveness and permanence of this remedy is provided through 
management within a permitted, secure disposal facility designed to provide adequate and 
reliable controls. 

4.5 Reduction of Toxicity, Mobility or Volume Through Treatment 

Reduction of toxicity, mobility or volume through treatment is another balancing criterion 
that is used to compare and evaluate remedial alternatives. 

The LTTD remedy provides for some volume reduction through the on-site thermal treatment 
processing for that portion of the excavated soils amenable to LTTD treatment. Further, the 
LTTD remedy reduces toxicity through off-site treatment (incineration) of condensate and 
other organic wastes generated by the LTTD process. For those impacted soils not amenable 
to LTTD treatment, there will be a reduction in mobility by placement of these soils into a 
secure, monitored landfill facility. 

While the LTTD remedy addresses this criterion through a combination of volume, toxicity, 
and mobility reduction, the OSD remedy addresses this criterion exclusively through mobility 
reduction. Specifically, all of the impacted soils will be placed in a secure, monitored landfill 
facility where contaminant migration/mobility is carefully contained and monitored. 

4.6 Short-Term Effectiveness 

Short-term effectiveness is another balancing criterion. Short-term effectiveness considers 
remedy implementation and any short-term, implementation-related impacts that may be 
incurred. Many of the issues identified in Section 3 relate to this criterion. 

As noted in Section 3, the short-term effectiveness of the LTTD remedy is inhibited by the 
significantly longer period of time required to implement the LTTD remedy relative to the 
OSD remedy as well as disruption, visibility, noise, dust, odor and emission impacts relating 
to the LTTD remedy. 

While the OSD remedy also presents certain traffic, disruption, visibility, noise, dust, odor 
and emission impacts, it will not present any of the impacts, many of which are considerable, 
relating to the construction and operation of the LTTD facility. On balance, the OSD remedy 
has a much greater short-term effectiveness than the LTTD remedy. 

4.7 Implementability 

Implementability is the fourth of five balancing criteria, and considers the technical feasibility 
of remedy implementation. Like short-term effectiveness, implementability is also 
particularly relevant to the remedy selection due largely to constraints associated with small 
size and location of the Site. While challenging, both remedies are implementable. A 
comparison of the two remedies is outlined below. 
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LTTD Soil Remedy OSD Soil Remedy 
The LTTD remedy should be technically and The OSD remedy is implementable from an 
administratively implementable but: engineering and technical standpoint but: 
• Because the Elm and Mill Street Areas are • Off-site disposal is more readily 

small, space is a key consideration. Keyes implementable because the issues of 
Park will be needed for staging of clean procuring, mobilizing, testing and 
fill, equipment and construction offices. operating the LTTD facility are avoided. 

• All or portions of Mill Street, Elm Street • The direct load-out of soils from the 
and the Keyes Drive will have to be closed excavation areas and the availability of 
temporarily during excavation. landfill capacity make the off-site disposal 

• An active railway borders the Mill Street option much more quickly and easily 
Area that poses implementation issues to implementable. 
allow work to proceed safely with limited • All or portions of Mill Street, Elm Street 
disruption to the railroad. and the Keyes Drive will have to be closed 

• There is a limited number of LTTD temporarily during excavation though for a 
vendors who own and operated the thermal shorter duration than the LTTD remedy. 
treatment equipment, particularly units • An active railway borders the Mill Street 
appropriately sized for the Site. Area that poses implementation issues to 

allow work to proceed safely with limited 
disruption to the railroad. 

• A smaller portion of Keyes Park is needed 
to implement the remedy. 

• Further, the disruptions caused by 
excavation (street closures, rail line 
impacts), will be shorter and, in some cases 
less severe, because of the shorter duration 
of the OSD remedy. 

Again, both remedies are implementable but the OSD remedy is implementable with fewer 
and shorter impacts, particularly the absence of the impacts relating to the construction and 
operation of the LTTD facility, including the need for less area within Keyes Park. In 
addition, there are very few thermal treatment vendors that can implement the LTTD remedy, 
so contractor procurement and scheduling may be difficult for the LTTD remedy. Therefore, 
on balance, this criterion favors the OSD remedy. 

4.8 Cost 

Cost is a balancing criterion that is used to compare one alternative to another. All other 
things being equal, preference should be given to the lower cost alternative. 

The Intermediate Design Reports for both the LTTD remedy and OSD remedy include a cost 
estimate to implement each remedy. A summary of these cost estimates is outlined below. 
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LTTD Soil Remedy OSD Soil Remedy 
General Site Preparation $2,940,000 $1,590,000 
Installation of Excavation $5,600,000 $5,600,000 
Support Systems 
Excavation, Handling and $16,420,000 $10,210,000 
Treatment/Disposal 
Site Restoration $1,320,000 $1,520,000 
Other $2,520,000 $1,030,000 

$28,800,000 $19,950,000 

The cost estimate for the LTTD soil remedy is $8,850,000 more than the cost estimate for the 
OSD remedy. Thus, the LTTD remedy is almost 45% more than the OSD remedy. 
Therefore, on balance, this criterion favors the OSD remedy. 

4.9 State Acceptance 

State acceptance is considered a modifying criterion that allows for final evaluation and 
modification of the selected remedial approach following State review. 

The State of New Hampshire reviewed the LTTD remedy proposed by EPA during its prior 
remedy selection process (i.e., in the late 1990s), and indicated its concurrence with that 
remedy. 

The State of New Hampshire will have the opportunity to review and comment on the 
alternate OSD remedy proposed by GE. It is anticipated that State of New Hampshire 
concurrence with the OSD remedy will be attained given the shorter and less intense impacts 
presented by the OSD remedy. 

4.10 Community Acceptance 

Community acceptance is considered a modifying criterion that allows for final evaluation 
and modification of the selected remedial approach following community review. 

The Town reviewed the LTTD remedy proposed by EPA during its prior remedy selection 
process (i.e., in the late 1990s), and had indicated its concurrence with that remedy. 

The Town will have the opportunity to review and comment on the alternate OSD remedy 
proposed by GE. It is anticipated that Town concurrence with the OSD remedy will be 
attained given the shorter and less intense impacts presented by the OSD remedy. It is also 
expected that the impacted and/or interested members of the community near the Site would 
favor the OSD remedy for similar reasons. 
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4.11 Summary 

Both the OSD remedy and the LTTD remedy would meet the baseline requirements of being 
protective of human health and the environment, and complying with ARARs. The balancing 
criteria, particularly unique short-term effectiveness and implementability issues relating to 
the construction and operation of the LTTD facility, and the much higher cost of the LTTD 
remedy, favor the OSD remedy. 

Significant considerations include: 

1. Short-term effectiveness and implementability issues relating to the LTTD facility – Only 
the LTTD soil remedy presents the unique short-term effectiveness and implementability 
issues relating to the construction and operation of the LTTD facility. These issues include 
increased duration and “intra town” nature of truck traffic, increased and longer duration 
noise, visual and aesthetic impacts, greater loss of recreational facility use for a longer 
duration, and the dust, odors, emissions, and other impacts unique to thermal treatment of 
hazardous waste in a thickly settled community setting. 

2. Schedule – The LTTD remedy could take up to 21 months longer (baseline case) to 
complete relative to the OSD remedy, but could take as much as 29 months longer (extended 
case) to complete. Put simply, this means that the duration of the impacts associated with 
both remedies will be on the order of two years longer for the LTTD remedy than for the 
OSD remedy. 

3. Cost – The LTTD soil remedy is estimated to cost $8,850,000 more than the OSD soil 
remedy. Thus, the LTTD remedy costs almost 45% more than the OSD remedy. 

Because the OSD remedy will result in shorter and less intense impacts to the community, 
with the same protectiveness of human health and the environment, at a much lower cost, 
consideration of the criteria specified in CERCLA and the NCP strongly favor the OSD 
remedy. 

33 of 34 9/20/2007 

G:\GE\GE_Fletcher_Paint\Reports and Presentations\Intermediate Design - OSD\Remedy Comparison Final_09-20-07.doc 



DRAFT 
FOR EPA REVIEW 

Table 1 - Trucking Comparison 

OSD Remedy – Off-Site Disposal 

Truck Soil Number of 
Capacity Quantity Truck 

Activity (cy) (cy) Trips (1) 

Mill Street 
Transportation of Excavated Soils to Secure Landfill 20 8,580 858 
Transportation of Surface Restoration Materials 20 750 75 
Transportation of Clean Backfill 20 7,830 783 
Elm Street 
Transportation of Excavated Soils to Secure Landfill 20 16,880 1,688 
Transportation of Surface Restoration Materials 20 6,650 665 
Reuse Sand Cap - 1,000 -
Transportation of Clean Backfill 20 9,230 923 

TOTALS 4,992 

LTTD Remedy - On-Site Thermal Treatment 

Truck Soil Number of 
Capacity Quantity Truck 

Activity (cy) (cy) Trips (1) 
Mill Street 
Transportation of Untreated Soils to Elm Street 10 8,580 1,716 
Transportation of Treated Soils from Keyes Park 10 7,830 1,566 
Transportation of Clean Backfill and Other Restoration Material to Mill 
Street 20 750 75 
Elm Street 
Transportation of Untreatable TSCA Materials to Secure Landfill 20 2,960 296 
Transportation of Clean Backfill to Replace Untreatable TSCA Materials 20 2,960 296 
Transportation of Excess Treated Soils due to Material Balance 20 7,400 740 
Transportation of Clean Backfill and Other Restoration Material to Elm 
Street 20 6,650 665 

TOTALS 5,354 
Notes and Assumptions to Table 1  : 
1 . The number of truck trips was calculated by assuming that every time soils were moved, two truck trips were 

required. For example, under the LTTD remedy, to transport soils from Mill Street to Elm Street would require two 
truck trips (one trip to take the soils from Mill Street to Elm Street for treatment, and one trip to return to Mill Street 
to collect another load of soil). 

2. 10 cy capacity dump trucks would be used to shuttle soils between Mill and Elm Streets for the LTTD remedy, and 
20 cy capacity dump trucks would be used to transport soils directly to the landfills and to haul backfill to the Site. 
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ID Task Name 

1 LTTD REMEDY - 60%CONSTRUCTION SCHEDULE 

2 EPA/NHDES REVIEW AND APPROVAL OF FINAL DESIGN 

3 CONTRACTOR PROCUREMENT/BID PHASE 

12 PRE-MOBILIZATION PHASE 

22 CONSTRUCTION PHASE 

23 Phase 1 

31 Phase 2 

32 Site Preparation Activities 

39 Pre-Operational Activities 

53 Treatment Operations 

61 Decontamination/Demobilization of LTTD Unit 

67 Site Restoration 

73 Construction Close-Out Activities 

77 POST CONSTRUCTION 

81 

82 OSD REMEDY - 60%CONSTRUCTION SCHEDULE 

83 EPA/NHDES REVIEW AND APPROVAL OF FINAL DESIGN 

84 CONTRACTOR PROCUREMENT/BID PHASE 

93 PRE-MOBILIZATION PHASE 

103 CONSTRUCTION PHASE 

104 Site Preparation Activities 

113 Excavation, Handling, Off-Site Transportation/Disposal, & Backfill

124 Site Restoration 

133 Construction Close-Out Activities 

137 POST CONSTRUCTION PHASE 
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General Electric Company DRAFT 
Fletcher's Paint Works and Storage Facility FOR EPA REVIEW 
Superfund Site - Milford, New Hampshire 

Figure 1 - Preliminary (60%) Project Construction Schedule - Remedy Comparison 
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See Appendix G of the Intermediate Design Reports for the LTTD and OSD soil remedies for more detailed information on the preliminary construction schedule for each remedy. 
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